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OVERALL WORK PROGRAM FOR 2009/10 
 
OVERVIEW 
 
The FY 2009/10 Overall Work Program (OWP) documents the management, budgetary, 
and monitoring activities performed annually by the Placer County Transportation 
Planning Agency (PCTPA).   It is developed annually for Caltrans review and for approval 
by the PCTPA Board of Directors.  This version of the OWP is the result of input from 
jurisdiction management, public works and planning officials, air district management, 
tribal governments, elected officials, and the general public.   This document also provides 
an application format for Caltrans-administered funding programs, such as FHWA 
Partnership Planning funds and FTA Transit Planning grants. 
 
Twenty-one work elements are proposed that include specific objectives, budgets, and 
products.  Several of these work elements are funded by a mixture of State, federal and 
local programs.  The remaining are funded solely by TDA funds.  This work program has a 
number of important characteristics: 
 

1. The work program is action oriented.  Its primary objective is to implement a 
programming and funding strategy that will address the mobility needs of Placer 
County residents, businesses, and visitors.  Of key overall importance is the 
Regional Transportation Plan, which serves as a guiding force for transportation 
improvements over the next 20 years.  Also included here are strategies and studies 
to address major transportation issues or hot spots including: (1) Regional 
Transportation Plan; (2) Placer Parkway; (3) Regional Transportation Funding 
Strategy; (4) I-80 HOT Lane Study; (5) Fixed Route Short Range Transit Plans; 
and (6) Western Placer CTSA Short Range Transit Plan. 

 
2. The work program reflects a pro-active approach to identifying future 

transportation project needs (e.g., TDA Administration, Capitol Corridor and 
Regional Rail service, Regional Transportation Plan, Regional Transportation 
Funding Strategy, Short Range Transit Plans); 

 
3. The work program provides a greater emphasis on implementation of previously 

identified needs, including administration of the South Placer Regional 
Transportation Authority, project management and delivery, and leading the 
development of the environmental impact report (EIR) for the Placer Parkway; 

 
4. The work program includes a comprehensive effort to assist member jurisdictions 

in maintaining the high level of compliance with “use it or lose it” timely use of 
funds requirements; 

 
5. The work program reflects a multimodal approach.  Effort has been divided 

between planning for transit, highways, rail, alternative transportation, aviation, 
ITS, and bikeways; 
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6. The work program reflects the strong commitment to partnerships with other 
regional agencies in approaching interregional transportation needs. 

 
7. The work program reflects the more pronounced need to participate in regional, 

State, and federal discussions regarding planning and funding transportation 
projects; 

 
8. The work program will assure that PCTPA meets all State and federal planning 

requirements; 
 

9. The work program funding allocation system meets TDA requirements. 
 
The 2009/10 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, 
including the Cities of Auburn, Colfax, Lincoln, Loomis, Rocklin, and Roseville, the Town 
of Loomis, and Placer County, as well as other interested agencies.  Equally important, the 
OWP is consistent with State and federal funding priorities. 
 
INTRODUCTION 
 
The mission of the Placer County Transportation Planning Agency (PCTPA) is derived 
from its numerous state and local designations.  The agency has been designated in state 
law as the Regional Transportation Planning Agency (RTPA) for Placer County.  PCTPA 
is also the county’s Congestion Management Agency (CMA), a statutorily designated 
member of the Capitol Corridor Joint Powers Authority (CCJPA), and the airport land use 
planning body and hearing board for Lincoln, Auburn, and Blue Canyon Airports.  As part 
of their Joint Powers Agreement, PCTPA is the designated administrator for the South 
Placer Regional Transportation Authority.  Under an agreement with the Sacramento Area 
Council of Governments (SACOG), PCTPA also represents Placer jurisdictions in federal 
planning and programming issues.  Since the PCTPA has a local Agency-State Agreement 
for federal aid projects, it is also eligible to administer federal projects. 
 
Regional Transportation Planning Agency:  PCTPA was created by Title 7.91 of the 
government code commencing with Section 67910 as the transportation planning agency 
for Placer County excluding Lake Tahoe.  PCTPA has also been designated as the 
Regional Transportation Planning Agency (RTPA) for Placer County excluding Lake 
Tahoe in Section 29532.1(c) of the Government Code.  Previous to this designation, 
PCTPA operated under the name of the Placer County Transportation Commission (PCTC) 
and operated as a local county transportation commission as specified under Section 
29532(c) of the Government Code. 
 
PCTPA has executed a memorandum of understanding and Master Fund Transfer 
Agreement with the State Department of Transportation on January 26, 1996 identifying 
the responsibilities of PCTPA as the RTPA and providing the administrative structure to 
implement these responsibilities. 
 
As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for 
preparing a Regional Transportation Plan (RTP) and Regional Transportation 
Improvement Plan (RTIP) pursuant to Section 65080 of the Government Code. 
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Local Transportation Fund Administration:  As the transportation planning agency, 
PCTPA allocates the Local Transportation Fund (LTF) to Placer County public 
transportation agencies pursuant to Section 29532 of the Government Code.  The 
administration of these funds includes the establishment of a Social Service Transportation 
Advisory Council, the implementation of a citizen participation process appropriate for 
Placer County, annual recommendations for productivity improvements for transit 
operators, the performance of an annual fiscal audit of all LTF claimants, the 
implementation of a triennial performance audit of all LTF claimants, and the preparation 
of an annual unmet transit needs determination. 
 
PCTPA receives an allocation of LTF funds for the administration of the LTF fund 
pursuant to Section 99233.1 of the Public Utilities Code and for transportation planning 
pursuant to Section 99233.2 of the Public Utilities Code and Section 6646 of the 
Government Code. 
 
It is the responsibility of PCTPA to establish rules and regulations to provide for 
administration and allocation of the LTF and State Transit Assistance (STA) Funds in 
accordance with applicable sections of the Government Code, Public Utilities Code and 
Administrative Code included within the Transportation Development Act.  It is also the 
responsibility of PCTPA to adhere to the applicable rules and regulations promulgated by 
the Secretary of the Business, Transportation and Housing Agency of the State of 
California as addressed in the Transportation Development Act, Title 3, Division 3, 
Chapter 2, Article II, Section 29535. 
 
Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation 
Planning Agencies (RTPAs) such as PCTPA are responsible for selection of projects, 
known as the Regional Transportation Improvement Program (RTIP), to be funded with 
the county’s share of STIP funds.  This power also comes with the responsibility of 
ensuring that the projects are on schedule and within budgetary constraints.   
 
Federal Transportation Planning and Programming:  PCTPA has executed a 
memorandum of understanding (MOU) with Caltrans and the Sacramento Council of 
Governments (SACOG) on April 11, 2001 to govern federal transportation planning and 
programming in Placer County.  This agreement integrates the PCTPA Regional 
Transportation Plan (RTP) and RTIP within the SACOG process.  
 
Pursuant to this agreement, PCTPA receives a “fair share” allocation of both federal 
urbanized Surface Transportation Program (STP) funds and Congestion Air Quality 
Mitigation Improvement Program funds (CMAQ).  PCTPA nominates projects for these 
funds, and SACOG has agreed to select these nominated projects unless they fail to meet a 
federal requirement.  SACOG cannot add projects to the PCTPA nominations. 
 
PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the 
Government Code, to SACOG for inclusion in the federal Metropolitan Transportation 
Plan.  As part of this agreement, SACOG conducts a federal air quality conformity test on 
the Placer County transportation program and plan. 
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PCTPA receives an allocation of federal STP funds for Placer County.  Pursuant to Section 
182.6 of the Streets and Highways Code, PCTPA can exchange the non-urbanized funds 
for State gas tax funds.  PCTPA allocates these exchange funds to jurisdiction projects 
based upon an MOU signed by all Placer jurisdictions dated November 2, 1994.  The STP 
funding exchange formula and allocation was updated to reflect TEA 21, approved by the 
PCTPA Board on January 27, 1999, and is updated annually as appropriate. 
 
Administration of Federal Aid Projects: PCTPA executed a Local Agency - State 
Agreement for Federal Aid Projects (Agreement 03-6158) with the State of California on 
March 2, 1994 and reauthorized on January 28, 2004.  The execution of this agreement 
qualifies PCTPA to administer federally funded projects.  
 
Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, 
PCTPA is statutorily designated as a member of the Capitol Corridor Joint Powers 
Authority (CCJPA).  Through an interagency agreement with Caltrans, the CCJPA 
administers the intercity rail service on the San Jose-Colfax railroad corridor. 
 
Airport Land Use Commission: PCTPA was designated the Airport Land Use 
Commission (ALUC) for Placer County by the Board of Supervisors (December 17, 1996) 
and the Placer County City Selection Committee (October 24, 1996) pursuant to Section 
21670.1(a)(b) of the Public Utilities Code. PCTPA acts as the hearing body for land use 
planning for Placer County airports.  PCTPA is also responsible for the development of 
airport land use plans for Placer County airports as specified in Section 21674.7 of the 
Public Utilities Code. 
 
Placer County, Auburn, and Lincoln each collect a fee on development projects by local 
ordinance in the area governed by the airport land use plan.  This fee is passed on to 
PCTPA to help defray the cost of project review. 
 
South Placer Regional Transportation Authority (SPRTA) Administration:  PCTPA 
was designated as the administrator of the SPRTA under the terms of the Authority's Joint 
Powers Agreement dated January 22, 2002.  As such, PCTPA provides staffing and 
management of the Authority, and is reimbursed for these services under a staffing 
agreement. 
 
Transportation Sales Tax Authority.  PCTPA was designated as the transportation sales 
tax authority for Placer County by the Placer County Board of Supervisors on August 22, 
2006.  In the event that a transportation sales tax is passed by a 2/3 majority of Placer’s 
voters, PCTPA would be designated as the entity to administer the sales tax expenditure 
plan. 
 
Western Placer Consolidated Transportation Services Agency (WP CTSA) 
Administration:  PCTPA was designated as the administrator of the WPCTSA under the 
terms of the Agency’s Joint Powers Agreement dated October 13, 2008.  As such, PCTPA 
provides staffing and management of the Agency, and is reimbursed for these services 
under a staffing agreement. 
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PCTPA ORGANIZATION 
 
The nine member PCTPA consists of three members appointed by the Placer County 
Board of Supervisors and one member each from the incorporated cities of Auburn, 
Colfax, Lincoln, Loomis, Rocklin and Roseville. 
 
PCTPA has provided for seven full-time staff members to implement the FY 2009/10 
OWP.  The organization of PCTPA is summarized in Figure 1. 
 
The PCTPA reorganized its staffing structure and became a separate and independent 
agency on May 1, 1992.  Previous to this reorganization, PCTPA was staffed by the Placer 
County Public Works Department. 
 
GEOGRAPHIC LOCATION 
 
PCTPA’s jurisdiction includes a portion of northern California between the Sacramento 
Metropolitan area and the Nevada State line, as shown in Figure 2.  In total, Placer County 
contains 1,506 square miles ranging in elevation from 160 feet to nearly 9,500 feet. 
 
PCTPA represents the County and six incorporated cities located within the political 
boundary of Placer County.  Transportation planning services are provided to the following 
incorporated cities with their corresponding January 1, 2009 populations: Auburn (13,432), 
Colfax (1,878), Lincoln (40,060), Loomis (6,677), Rocklin (54,754) and Roseville 
(112,343).  Unincorporated Placer County has a population of 110,433.  These population 
estimates are based upon information provided by the California Department of Finance in 
their 2009 DOF E-4 Report. 
 
AGENCY COORDINATION 
 
PCTPA coordinates regional transportation planning activities with other public agencies 
including the Sacramento Area Council of Governments (SACOG), the Tahoe Regional 
Planning Agency (TRPA), the State Department of Transportation (Caltrans), the 
California Transportation Commission (CTC), adjacent RTPAs (Nevada County 
Transportation Commission, El Dorado County Transportation Commission), the United 
Auburn Indian Community of the Auburn Rancheria, and other interested groups. 
 
COMMUNITY PARTICIPATION 
 
In an ongoing effort to encourage participation of all communities in the transportation 
planning process, and in compliance with Title VI, the PCTPA solicits input through 
various policy, technical, and public forums.  Outreach to the United Auburn Indian 
Community is specifically included.   
 
PCTPA conducts public hearings regarding the development and adoption of the Regional 
Transportation Plan, the Regional Transportation Improvement Program, and the annual 
unmet needs hearing.  Additional public hearings and workshops are held for individual 
work projects as indicated.  The community information and participation effort has been 
enhanced by expansion of the agency web page on the Internet, to provide citizens with 
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greater access to agency documents and activities, establishment of a speaker’s bureau, and 
greater emphasis on working with local media outlets. See Work Element 14:  
Communications and Outreach and individual project work elements for further details. 
 
FEDERAL PLANNING FACTORS 
 
Federal Planning Factors are issued by Congress to emphasize specific planning issues 
from a national perspective, and must be identified in local planning documents.  The 
following summary outlines how and where these planning factors are addressed in the 
Agency's Overall Work Program: 
 
Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

• Regional Transportation Plan (WE 20) 
• Airport Land Use Commission (WE 27) 
• Congestion Management Program (WE 30) 
• Placer Parkway EIR (WE 40) 
• Project Programming (WE 50) 
• Project Management and Delivery (WE 55) 
• HOT Lane Feasibility Study (WE 73) 
• ITS Program (WE 79) 
• Freeway Service Patrol (WE 80) 
The economic vitality of Placer County depends on the ability of businesses, 
employees, and recreational travelers to get to and from their destinations quickly and 
easily through a variety of transportation modes.  We plan and maintain our 
transportation systems with a goal of minimizing delays and maximizing choice and 
efficiency, thereby supporting the economic vitality of the area. 

 
Increase the safety of the transportation system for motorized and non-motorized 
users 

• Transportation Development Act Administration (WE 11) 
• Regional Transportation Plan (WE 20) 
• Airport Land Use Commission (WE 27) 
• Bikeway Planning (WE 33) 
• Capitol Corridor/Regional Rail (WE 35) 
• Project Programming (WE 50) 
• Project Management and Delivery (WE 55) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
• ITS Program (WE 79) 
• Freeway Service Patrol (WE 80) 

Safety is an important consideration in project identification, selection, and 
implementation.   

 
Increase the security of the transportation system for motorized and non-motorized 
users 

• Transportation Development Act Administration (WE 11) 
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• Intergovernmental Coordination (WE 12) 
• Regional Transportation Plan (WE 20) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer Short Range Transit Plan (WE 75) 
• ITS Program (WE 79) 
• Freeway Service Patrol (WE 80) 
Security of our transit and road systems are a key consideration in project 
identification, selection, and implementation.  

 
 
Increase the accessibility and mobility of people and for freight 

• TDA Implementation (WE 11) 
• Regional Transportation Plan (WE 20) 
• CTSA Administration (WE 23) 
• Congestion Management Program (WE 30) 
• Bikeway Planning (WE 33) 
• Capitol Corridor/Regional Rail (WE 35) 
• Placer Parkway EIR (WE 40) 
• Project Programming (WE 50) 
• Project Management and Delivery (WE 55) 
• HOT Lane Feasibility Study (WE 73) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
• ITS Program (WE 79) 
• Freeway Service Patrol (WE 80) 
Along with integration and connectivity, accessibility and mobility are the cornerstones 
of our transportation system maintenance and expansion decisions, and extends to all 
modes. 

 
Protect and enhance the environment, promote energy conservation, improve the 
quality of life, and promote consistency between transportation improvements and 
State and local planned growth and economic development patterns 

• TDA Implementation (WE 11) 
• Intergovernmental Coordination (WE 12) 
• Regional Transportation Plan (WE 20) 
• CTSA Administration (WE 23) 
• Congestion Management Program (WE 30) 
• Bikeway Planning (WE 33) 
• Capitol Corridor/Regional Rail (WE 35) 
• Placer Parkway EIR (WE 40) 
• HOT Lane Feasibility Study (WE 73) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
Environmental assessments, aggressive expansion of alternative transportation modes, 
and coordination with governmental entities with land use authority are the ways that 
PCTPA addresses environmental concerns and connections between transportation 
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and land use.  In FY 2009/10, PCTPA will update our Regional Transportation Plan to 
incorporate the SACOG Blueprint process. 

 
Enhance the integration and connectivity of the transportation system, across and 
between modes, people and freight 

• TDA Implementation (WE 11) 
• Intergovernmental Coordination (WE 12) 
• Regional Transportation Plan (WE 20) 
• CTSA Administration (WE 23) 
• Congestion Management Program (WE 30) 
• Bikeway Planning (WE 33) 
• Capitol Corridor/Regional Rail (WE 35) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
Along with accessibility and mobility, integration and connectivity are the cornerstones 
of our transportation system maintenance and expansion decisions, and extends to all 
modes. 

 
Promote efficient system management and operation 

• TDA Implementation (WE 11) 
• Regional Transportation Plan (WE 20) 
• CTSA Administration (WE 23) 
• Congestion Management Program (WE 30) 
• Project Programming (WE 50) 
• HOT Lane Feasibility Study (WE 73) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
• ITS Program (WE 79) 
• Freeway Service Patrol (WE 80) 
The ever increasing demand for transportation combined severe lack of adequate 
transportation funding has necessitated PCTPA’s longstanding focus on increasing the 
efficiency of our existing transportation systems. 

 
Emphasize the preservation of the existing transportation system 

• TDA Implementation (WE 11) 
• Regional Transportation Plan (WE 20) 
• CTSA Administration (WE 23) 
• Congestion Management Program (WE 30) 
• Project Programming (WE 50) 
• Fixed Route Short Range Transit Plans (WE 74) 
• Western Placer CTSA Short Range Transit Plan (WE 75) 
• Freeway Service Patrol (WE 80) 
With transportation funding at a premium, high emphasis is placed on preserving what 
we’ve got. 

 
 
 



   

 ix

CALTRANS REGIONAL PLANNING ACTIVITIES 
 
As the State Department of Transportation, Caltrans has numerous roles and 
responsibilities for planning, programming, constructing, operating, and maintaining the 
state’s transportation system.   
 
Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other 
agencies to implement their various responsibilities.   One arm of this effort is the 
Caltrans’ regional planning activities, which are described below: 
 
 
 

Activity Description Products 

System Planning 

Completion of System Planning 
documents used by Caltrans and its 

transportation partners to assist in the 
identification of State Highway 

improvements. 

• District Mobility Action Plan; 
Transportation Concept Reports 
for the following State Routes:  
28, 49, 65, 89, 193, and 267; and 
for Interstate 80;  

• Transportation System 
Development Plan 

• Corridor System Management 
Plans for segments of Interstate 
80 and State Routes 49 and 65. 

Advanced Planning 

Completion of project initiation 
documents (PIDs) (e.g.: Project 

Study Reports) in preparation for 
programming resources for capital 

projects. 

To be determined in consultation with 
PCTPA and/or SPRTA. 

Regional Planning 
Participate in and assist with various 

regional planning projects and 
studies. 

Attend PCTPA meetings and 
advisory committees.  Review and 

assist with the development of 
PCTPA’s OWP and amendments; 

RTP’s; RTIP; STIP; State and 
Federal grant funding applications.  

Participate in local planning 
meetings, projects, and workshops.  

Advise on Statewide development in 
regards to all Caltrans Planning 
Activities.  2035 PCTPA RTP 
development.  Placer Parkway.  

Lincoln Bypass.  I-80 Bottleneck.  
Various air quality planning 

activities.  California Transportation 
Plan updates. 

Transit/Rail Planning 
Participate in and assist with various 
transit and rail planning projects and 

studies. 

Attend PCTPA and Western Placer 
CTSA meetings and advisory 

committees.  South Placer Bus Rapid 
Transit.  Capitol Corridor Service.  
Advise on FTA 5310, 5311, 5316, 

and 5317 Grant Programs. 

Local Development 
Review Program 

Review of all local development 
proposals potentially impacting the 

State Highway System. 

Recommendations to lead agencies to 
ensure the identification of local 
development impacts to the State 

Highway System and the necessary 
mitigation measures. 
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WORK ELEMENT 10 
AGENCY ADMINISTRATION 
 
PURPOSE: To provide management and administration to all work elements in the Overall Work 
Program and to conduct day to day operations of the agency. 
 
BACKGROUND: PCTPA is a public agency responsible for the administration, planning and 
programming of a variety of transportation funds.  These activities require ongoing organization, 
management, administration and budgeting.  This work element is intended to cover all of the day to 
day administrative duties of the agency and governing Board. 
 
WORK PROGRAM: 
• Develop monthly PCTPA Board agenda packets  Monthly 
• Develop agendas and materials for Technical Advisory Committee  Monthly 
• Develop agendas and materials for other PCTPA committees  As Needed 
• Conduct PCTPA Board regular monthly meetings and special meetings as required   Monthly 
• Administer PCTPA FY 2009/10 operating budget  Ongoing 
• Prepare amendments to FY 2009/10 Overall Work Program and Budget   December 2009, April 

2010 or as needed 
• Prepare FY 2010/11 Overall Work Program and Budget  January 2010 – May 2010 
• Prepare quarterly financial reports for auditors and PCTPA Board  Quarterly 
• Maintain transportation planning files, correspondence and data  Ongoing 
• Review and monitor new and proposed programs and regulations applying to transportation 

planning As Needed 
• Perform personnel duties, including employee performance reviews Annually/as needed 
• Administer PCTPA benefit programs  Ongoing 
• Update PCTPA Bylaws, Administrative Operating Procedures and Personnel Policies to reflect 

changes in State and Federal law  As Needed 
• Prepare payroll and other agency checks  Bi-weekly 
• Prepare quarterly and annual tax reports  Quarterly 
• Maintain ongoing bookkeeping and accounting  Ongoing 
• Maintain and update computer systems and equipment, including all information technology (IT) 

related tasks  Ongoing 
 
PRODUCTS: 
• PCTPA meeting agendas and staff reports, paper and online versions  Monthly 
• List of warrants  Monthly 
• Quarterly reports of PCTPA operating budget status  Quarterly 
• Quarterly progress reports of  FY 2009/10 Overall Work Program  Quarterly 
• Revisions to FY 2009/10 Overall Work Program and Budget  As Needed (October 2009, March 

2010) 
• Preliminary Draft of  FY 2010/11 Overall Work Program and Budget  February 2010 
• Final FY 2010/11 Overall Work Program and Budget  May 2010 
• Employee performance reviews Annually 
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WORK ELEMENT 10 (continued) 
AGENCY ADMINISTRATION 
 
 
• Updated Bylaws, Operating Procedures and Personnel Policies  As Needed 
• Actuarial analysis of benefit programs  As needed 
 
REVENUES  EXPENDITURES  
2009/10 LTF $  325,948  335,880 PCTPA $  334,448  342,880
Interest  8,500      7,000  
 $  334,448  342,880  
  
Percent of budget:   
11.54  11.72% 
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WORK ELEMENT 11 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 
 
PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the 
jurisdiction of the Placer County Transportation Planning Agency. 
 
BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of 
PCTPA is to administer TDA funds and related programs.  Currently, PCTPA administers TDA funds 
of over $13 million annually.  These funds operate public transit, maintain and construct local roads, 
and construct bicycle and pedestrian paths.  Under the TDA, PCTPA is also responsible for carrying 
out the annual unmet transit needs process, fiscal audits, performance audits, transit planning, and 
transit coordination. 
 
WORK PROGRAM: 
• Solicit public comments on unmet transit needs throughout Placer County  October – December 

2009  
• Review and summarize all comments received regarding unmet transit needs  December 2009 
• Evaluate current existing services and their effectiveness in meeting transit needs and demand  

December 2009 – January 2010 
• Prepare a report recommending a finding on unmet transit needs   January - February 2010 
• Provide for the management of the Local Transportation Fund (LTF) Ongoing 
• Prepare a final estimate of LTF apportionments for FY 2010/10 August 2009 
• Prepare a preliminary estimate of LTF apportionments for FY 2010/11 February 2010 
• Assist claimants with the preparation of project lists, annual claims, and local program 

administration Ongoing 
• Provide for the review, approval, and processing of all LTF and other TDA claims and financial 

transactions Ongoing 
• Update policies governing review, approval, and processing of all LTF and other TDA claims to 

ensure timely compliance with  TDA law  As needed 
• Maintain a financial status report of TDA claims Ongoing 
• Provide for an annual financial and compliance audit of PCTPA and each claimant by an 

independent auditing firm  September 2009 – March 2010 
• Update and administer five year plan for Bicycle and Pedestrian Account funds  Ongoing 
• Monitor legislation pertinent to the Transportation Development Act Ongoing 
• Provide technical assistance to paratransit operators and monitor activities Ongoing 
• Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC) 

Ongoing 
• Facilitate and monitor activities of the Transit Operators Working Group Quarterly 
• Coordinate planning efforts for FTA Section 5311 and 5317 with FTA Section 5310 and 5316 to 

avoid duplication of services and maximize resources  Ongoing 
• Provide for Triennial Performance Audits of all operators  November 2009 – June 2010 
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WORK ELEMENT 11 (continued) 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 
 
 
PRODUCTS: 
• Preliminary Annual Findings of Apportionment for FY 2010/11 February 2010 
• Financial and Compliance Audits of PCTPA and all TDA claimants March 2010 
• Triennial Performance Audits of all transit operators  June 2010   
• A report summarizing the unmet transit needs testimony, including analysis and recommendations 

for findings of unmet transit needs February 2010  
• TDA claims Ongoing 
• SSTAC meeting agendas Ongoing 
• Transit Operators Working Group meeting agendas Ongoing 
• Final Findings of Apportionment for FY 2009/10  August 2009 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF $ 101,120  133,347 PCTPA $  67,120  69,347  
 Triennial Performance Auditor 30,000
 TDA Fiscal Auditor 34,000
  $ 101,120  133,347
Percent of budget:   
3.49  4.56% 
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WORK ELEMENT 12 
INTERGOVERNMENTAL COORDINATION 
 
PURPOSE: To coordinate with outside agencies and jurisdictions on matters pertinent to 
transportation planning, programming, and funding. 
 
BACKGROUND: PCTPA is in a somewhat unusual position, representing the transportation interests 
from blend of urban and rural perspective.  As such, staff represents the PCTPA in a number of forums 
and committees, including the Regional Transportation Planning Agency Group, Self-Help Counties 
Group, Regional-Caltrans Coordinating Group, California Transportation Commission, California 
Association of Councils of Government, and others.  This participation is important not only to keep 
staff and jurisdictions updated on federal and State regional transportation programs, but to also 
represent the interests of local jurisdictions in federal, State, and regional policy and funding decisions.  
 
PCTPA also works very closely and continuously with the Sacramento Area Council of Governments 
(SACOG), as the Metropolitan Transportation Organization (MPO) for our area, to implement federal 
and State transportation programs. While many of our interactions are specified under our 
Memorandum of Understanding, regional interests and overlapping jurisdictions provide additional 
need for close coordination.  In addition, PCTPA works in close coordination with the Placer County 
Air Pollution Control District (APCD) in regards to transportation/air quality issues.  
 
WORK PROGRAM: 
• Participate in ad hoc and standing Caltrans policy and technical advisory committees As needed 
• Participate in ad hoc and standing SACOG policy and technical advisory committees  Monthly 

and as needed 
• Attend governmental forums and Caltrans meetings and workshops As needed 
• Attend United Auburn Indian Community Tribal Council meetings  As needed 
• Participate at CTC meetings and workshops Monthly 
• Participate in Statewide Regional Transportation Planning Agency meetings Monthly 
• Participate in Statewide California Council of Governments (CALCOG) meetings Bi-monthly 
• Participate in annual Cap-to-Cap legislative advocacy effort  January 2010 – June 2010 
• Participate in meetings with neighboring counties and Tahoe Regional Planning Agency As 

needed  
• Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan Air 

Quality Management District, SACOG, and the California Air Resources Board to develop 
strategies to reduce air pollution  Ongoing  

• Attend governmental and professional conferences and training sessions As justified 
• Attend city council and Board of Supervisors meetings As needed 
• Attend meetings or workshops of neighboring RTPA’s As needed 
• Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria  As 

needed 
• Coordinate with and advise jurisdictions on potential changes in state or federal procedures  As 

needed  
• Hold technical workshops for Placer County jurisdictions As needed 
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WORK ELEMENT 12 (continued) 
INTERGOVERNMENTAL COORDINATION 
 
 
• Monitor and analyze pertinent legislation Ongoing 
• Communicate agency positions on pertinent legislation As needed 
• Meet with local legislators and their staff to discuss agency issues  As needed 
• Participate in SACOG’s Rural Urban Connection Study (RUCS) efforts  Ongoing/as needed 
 
PRODUCTS: 
• Staff reports to Board and jurisdictions on pertinent topics As needed 
• Correspondence and communications to other governmental agencies As needed 
• Information packages on Cap-to-Cap projects  April 2010 
• Legislative analysis and reports Monthly 
• Letters supporting or opposing pertinent legislation As needed 
 
REVENUES  EXPENDITURES  
2009/10 LTF $ 126,805  132,393 PCTPA $  86,255  91,843
 Federal Legislative Advocate 19,500
 State Legislative Advocate 21,050
  $ 126,805  132,393
Percent of budget:   
4.37  4.53% 
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WORK ELEMENT 14 
COMMUNICATIONS & OUTREACH 
 
PURPOSE:  To inform the public of the Agency’s activities and gather effective public input 
 
BACKGROUND:  As the transportation system in California and in Placer County faces more and 
greater challenges, it is even more critical that the public be aware and informed about transportation 
issues, the role of PCTPA, and the activities we are doing now and planning for the future.   This 
awareness translates to a higher level of public discussion and informed approaches to dealing with 
transportation issues. 
 
This work element covers the more general outreach and input that is important to dealing with 
transportation issues.  Specific outreach for specific efforts, including transit and rail, Placer Parkway, 
and the Regional Transportation Plan, are covered under those work elements. 
 
WORK PROGRAM: 
• Develop and distribute informational pieces, such as press releases, Power Point presentations, and 

brochures, about Agency activities and responsibilities  Ongoing 
• Provide information about transportation options for the general public, including distribution of 

schedules and informational pieces and transit trip planning, at the Agency offices  Ongoing 
• Provide outreach to community and business groups, advocacy groups, and other interested parties 

via speakers bureau, newsletter articles, fliers, and similar methods   Ongoing 
• Design, update, and keep current agency websites - www.pctpa.org and www.FixPlacerTraffic.org  
• Provide outreach to the media to provide information and analysis of transportation issues that face 

Placer County and highlight agency activities and input opportunities, including television, radio, 
newspapers, and other media  Ongoing  

• Develop and distribute “e-newsletter” with updates on transportation projects and issues, and 
Agency activities  Monthly 

• Seek opportunities for partnerships with jurisdictions, tribal governments, community groups, and 
others to provide greater breadth of outreach  Ongoing  

• Hold meetings, workshops, and/or events to capture public attention, disseminate information, 
and/or solicit input about transportation issues  Ongoing 

• Solicit and facilitate input of public on transportation issues by specifically including of Agency 
website address, e-mail address, phone number, fax number, and physical address in all outreach 
materials.  Ongoing 

• Provide prompt responses to public inquiries and concerns, including raising them to Advisory 
Committee or Board attention as appropriate  Ongoing 

• Bring attention to milestones on transportation projects such as the Lincoln Bypass, I-80 
Bottleneck, and I-80/Sierra College Boulevard Interchange, through signage, events, and other 
appropriate methods  Ongoing/As needed 

• Post agenda and minutes on agency web site  Monthly  
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WORK ELEMENT 14 (continued) 
COMMUNICATIONS & OUTREACH 
 
 
PRODUCTS: 
• Information pieces, such as press releases, Power Point presentations, fliers, and brochures about 

transportation issues  Ongoing 
• Fact sheets, program and project summaries, and other printed materials  As needed  
• “E-newsletter”  Monthly 
• Community television videotapes  Monthly   
• Agency web site updates  Ongoing 
• Project signage  In accordance with construction schedule 
• Invitations, press releases, and agendas for ground-breaking, ribbon-cutting, or other 

commemorative events, including I-80 Bottleneck Phases 2 and 3  In accordance with 
construction schedule 

 
REVENUES  EXPENDITURES  
2009/10 LTF $  119,432  120,969  PCTPA $ 71,832  73,369
 Communications Consultant  43,600
 Event sponsorship 2,500
 Signage/graphics 1,500
Percent of budget:   
4.12  4.14% 

 $  119,432  120,969
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WORK ELEMENT 15 
BUILDING ADMINISTRATION 
 
PURPOSE:  To provide management and administration of the Agency's office property. 
 
BACKGROUND:  The Agency purchased the Placer Transportation Center, located adjacent to the 
Auburn Multimodal Station, to serve as the Agency’s permanent office space.  The office property 
totals 16,810 square feet, and includes several rental spaces in addition to the Agency's area.  
Management and operation of the facility is part of that ownership responsibility 
 
WORK PROGRAM: 
• Maintain accounting for revenue and expenses for the office property  Ongoing 
• Collect rents as scheduled, implementing collection procedures as necessary Monthly 
• Work with tenants and contractors to ensure all maintenance and repair issues are identified and 

resolved quickly and completely  Ongoing  
• Contract with qualified individuals and firms to provide maintenance and repairs on a timely and 

cost-effective basis  As needed 
• Work with leasing agent to secure tenants and negotiate leases  As needed 
 
PRODUCTS: 
• Accounts receivable, accounts payable, balance sheets, and other accounting records  Ongoing 
• Tenant leases  As needed 
 
REVENUES  EXPENDITURES  
Building revenue funds $ 12,978  13,206 PCTPA $ 12,978  13,206
  
  
  
Percent of budget:   .45%  
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WORK ELEMENT 20 
REGIONAL TRANSPORTATION PLAN (RTP) 
 
PURPOSE:   To update the Placer County Regional Transportation Plan and coordinate with SACOG 
on the development of the Placer County components to SACOG’s Metropolitan Transportation 
Program (MTP). 
 
The current Placer County Regional Transportation Plan (RTP) 2027 was adopted by the Board in 
September 2005.  It provides the long-range, comprehensive direction for transportation improvements 
within Placer County.  The RTP includes regional transportation goals, objectives, and policies that 
guide the development of a balanced, multi-modal transportation system.  The RTP also includes a 
financial analysis that forecasts the amount of transportation funding available over the twenty-two 
year horizon of the plan.   Under recently updated regulation, an RTP should be updated every five 
years, with the next document due by December 2010.  Under the requirements of the Federal 
transportation act SAFETEA-LU, any RTP adopted or amended after July 1, 2007 must be SAFETEA-
LU compliant. 
 
PCTPA actively participated with SACOG and our other regional partners in the major update of the 
six-county Metropolitan Transportation Plan (MTP), which was adopted in Spring of 2008.  Technical 
reasons for this joint effort include reference to the PCTPA/SACOG Memorandum of Understanding 
(MOU) dated April 11, 2001, which states SACOG provides air quality conformity and other federal 
requirements for the RTP.   
 
More importantly, the comprehensive, collaborative approach provided by the coalition of 
transportation partners throughout the six-county region means improved interregional coordination, as 
well as ensuring that Placer projects and priorities are integrated into a cohesive regional plan.  PCTPA 
uses its Rural Planning Assistance (RPA) to help fund the provision of these services by SACOG.  
Subsequent to the adoption of the SACOG MTP 2035, PCTPA began work to update the Placer 
County RTP and associated environmental documentation to ensure the two documents are 
conforming. 
 
WORK PROGRAM: 
• Review and update current PCTPA RTP to include latest data, transportation issues, RTP 

requirements,  goods movement issues, and mobility needs that may be reflected from the MTP 
2035 efforts, including SAFETEA-LU compliance    July 2009 -  November 2009  January 2010 

• Review and update current PCTPA RTP environmental document to incorporate the updated 
information    July 2009 – November 2009 January 2010 – June 2010 

• Work with SACOG to update and incorporate socio-economic forecasts, including census data  As 
needed 

• Review and incorporate new RTP guidelines into the planning process  As needed 
 
PRODUCTS: 
• Current socio-economic forecasts and census data  Ongoing 
• Updated Draft Placer Regional Transportation Plan    November 2009  December 2009 
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WORK ELEMENT 20 (continued) 
REGIONAL TRANSPORTATION PLAN 
 
 
• Updated Draft Placer Regional Transportation Plan EIR  environmental document  November 

2009 March 2010 
• Final Placer Regional Transportation Plan    January 2010  June 2010 
• Final Placer Regional Transportation Plan EIR environmental document  January  2010  June 

2010 
 
REVENUES  EXPENDITURES  
2009/10 LTF $  15,058  28,760 PCTPA $  37,365  40,382
RTP Environmental 
Carryover 

25,000 RTP Environmental Consultant 25,000

Rural Planning 
Assistance 

157,500  75,000 SACOG  135,193  113,378

STIP 50,000  
 $ 197,558  178,760  $  197,558  178,760
  
Percent of budget:   
6.81  6.11% 
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WORK ELEMENT 23  
WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES 
AGENCY (CTSA) ADMINISTRATION 
 
PURPOSE:  To provide staffing and administrative support for the Western Placer Consolidated 
Transportation Services Agency (CTSA) Joint Powers Authority (JPA) Authority. 
 
BACKGROUND: The Consolidated Transportation Service Agency (CTSA) designation was created 
by California law as a means of strengthening and coordinating the social service transportation 
programs of nonprofit organizations and, where appropriate, to serve as the focus for consolidation of 
functional elements of these programs, including the provision of transportation services. For Placer 
County, the CTSA designation was been held by Pride Industries from 1997 until they resigned 
effective December 31, 2007.   
 
When no other suitable candidate was found to undertake the role, the seven jurisdictions of Placer 
County formed a Joint Powers Authority to take on the role of the CTSA.  The result was the Western 
Placer CTSA JPA, which was created on October 13, 2008 by Placer County and the cities of Auburn, 
Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to provide CTSA services.  Under 
the terms of the JPA, PCTPA provides administrative services for the JPA. 
 
WORK PROGRAM: 
• Provide administrative, accounting, and staff support for the WP CTSA JPA  Ongoing 
• Oversee the implementation of CTSA services, as delineated in the Joint Powers Agreement   

Ongoing 
• Develop agendas for WP CTSA Board and advisory committees  Monthly/as needed 
• Provide financial information to Board  Ongoing 
• Provide information and reports to interested groups, and citizens  Ongoing 
 
PRODUCTS: 
• Joint Powers Agreement amendments  As needed 
• WP CTSA FY 2009/10 Budget updates As needed 
• WP CTSA FY 2010/11 Budget  May 2010 
• Contracts for CTSA transit services  Annually/as needed 
• WP CTSA Board agendas and minutes  Quarterly/as needed 
• WP CTSA financial reports  Quarterly 
• Reports, audits, and other documentation required of CTSAs   July 2009 – June 2010/as needed 
 
REVENUES  EXPENDITURES  
2009/10 LTF – Article 4.5 $ 53,480  57,487 PCTPA $    53,480  57,487
  
Percent of budget  1.84  1.97%  
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WORK  ELEMENT  27 
AIRPORT LAND USE COMMISSION 
 
PURPOSE: To administer the Placer County Airport Land Use Commission (ALUC) and related 
aviation activities. 
 
BACKGROUND: PCTPA’s aviation planning activities include administration of the Airport Land 
Use Commission (ALUC), and providing technical assistance.  Placer County has two public-use  
airports at Auburn and Lincoln, and an emergency airstrip at Blue Canyon. 
 
PCTPA coordinates with the California Department of Transportation, Division of Aeronautics for 
ALUC planning activities and funding.  As the designated Airport Land Use Commission (ALUC) for 
Placer County, PCTPA is responsible for defining planning boundaries and setting standards for 
compatible land uses surrounding airports.  ALUCs have two primary functions under State law.  The 
first is the adoption of land use standards that minimize the public’s exposure to safety hazards and 
excessive levels of noise.  The second is to prevent the encroachment of incompatible land uses around 
public-use airports.  
 
The ALUC is required to prepare an Airport Land Use Compatibility Plan (ALUCP) for the area 
around each public use airport which defines compatible land uses for safety, height and noise.   The 
ALUCP for Auburn, Lincoln, and Blue Canyon airports was adopted in 2000. 
 
While PCTPA is the ALUC for Placer County, SACOG holds this designation for Sacramento, Yuba, 
Sutter, and Yolo Counties.  In FY 2007/08, SACOG began developing a new ALUCP for McClellan 
Airport, located in northern Sacramento County.  Because the overflight and airspace protection areas  
could reach outside Sacramento County into western Placer, PCTPA will work cooperatively with 
SACOG on the development of this ALUCP.  This may include an update of the Placer ALUCP, as 
necessary. 
 
Both the Auburn Municipal Airport and Lincoln Regional Airport have completed Airport Master Plan 
updates, in 2007 and 2008, respectively.  These changes will necessitate an update to the Placer 
ALUCP for amendments and California Environmental Quality Act (CEQA) reviews. 
 
It is expected that a comprehensive update of the Placer ALUCP will be needed in FY 2010/11, once 
Caltrans Division of Aeronautics State Handbook update is completed in 2010. 
 
WORK PROGRAM: 
• Participate in interagency aviation meetings  As Needed 
• Review development projects for consistency with ALUCP  As Needed 
• Provide staff support for aviation agencies, local jurisdictions and ALUC  Ongoing 
• Administer funds and programs for local jurisdictions  Ongoing 
• Participate in RTPA Aviation group  Quarterly 
• Work with SACOG on the ALUCP for the McClellan Airport  In accordance with SACOG 

schedule 
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WORK ELEMENT 27 (continued) 
AIRPORT LAND USE COMMISSION 
 
• Develop ALUCP update program for amendments and environmental clearances to ALUCP based 

on McClellan requirements and consistency determinations for Master Plan Updates for Auburn 
Municipal and Lincoln Regional Airports  As needed 

• Work with City of Auburn, City of Lincoln, and Placer County to coordinate ALUCP with 
appropriate land use planning documents  Ongoing 

• Seek grant funding for comprehensive Placer ALUCP update.  Ongoing 
 
 
PRODUCTS: 
• Determinations of project consistency with ALUCP  As needed 
• Grant proposals, funding plans, and interagency agreements  Ongoing 
• ALUC meeting agendas  As needed 
• ALUCP amendments  As needed 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 46,058  47,008 PCTPA $ 41,658  42,608
ALUC Fees 600 ALUC Consultant 5,000
 $ 46,658  47,608  $ 46,658  47,608
  
  
Percent of budget:  1.61  1.63%  
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WORK ELEMENT 30 
CONGESTION MANAGEMENT PROGRAM 
 
PURPOSE: To meet state Congestion Management Program requirements, including providing trip 
reduction programs to Placer County. 
 
BACKGROUND: Under SB 437, Congestion Management Agencies have had the option whether to 
continue their Congestion Management Program (CMP);  PCTPA has opted to maintain this program.  
The purpose of the CMP is to coordinate the interrelationship of transportation, land use, and air 
quality, particularly across jurisdictional boundaries.   PCTPA maintains this program through a strong 
alternative transportation outreach effort.  These efforts are designed to improve air quality and make 
maximum use of existing transportation systems. 
 
WORK PROGRAM: 

• Provide marketing and support of alternative transportation programs throughout Placer County  
Ongoing 

• Provide rideshare matchlisting services for Placer County through the Sacramento region 511 
traveler information website Ongoing 

• Provide emergency ride home services  Ongoing 
• Provide transit trip information services for the general public Ongoing 
• Develop and implement employee and residential outreach programs  Ongoing 
• Develop articles for county, business, and alternative transportation publications/newsletters, such 

as In-Progress and Placer’s Gold  Ongoing 
• Participate in regional marketing efforts for alternative transportation including the Sacramento 

Region’s Commuter Club Ongoing 
• Coordinate with SACOG, TMAs, tribal governments, and jurisdictions on regional ridesharing and 

alternative transportation efforts Ongoing 
• Implement Spare the Air campaign for Placer County  July 2009 – October 2009 
• Coordinate with local and regional air districts on alternative transportation programs  Ongoing 
• Coordinate with school districts to implement the Walk to School program and market  the “Way 

to Go” program  July 2009 - October 2009 
• Update “Way to Go” brochures  July 2009 - September 2009 
• Actively participate as a member of the TNT/TMA  Ongoing 
• Actively participate as member of SACOG’s TDM Task Force and Marketing Subcommittee  

Ongoing 
• Participate in the Steering Committee and regional marketing efforts of May is Bike Month which 

includes a locally sponsored bike subsidy program, Bucks for Bikes  February 2010 - May 2010 
• Provide marketing and support for Placer County transit operators  Ongoing 

• Develop coordinated transit advertisements for major media outlets including newspaper, 
television, and radio  Ongoing 

• Develop coordinated marketing campaigns for public transit systems in Placer County including 
the “Spare the Air, Free Fare”, and Summer Youth Pass campaigns  Ongoing 

• Develop and provide transit trip information materials for the general public Ongoing 
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WORK ELEMENT 30 (continued) 
CONGESTION MANAGEMENT PROGRAM 
 
• Develop and maintain mobility training / transit ambassador program for Placer County residents 

Ongoing  
• Coordinate with local and regional air districts on transit marketing efforts  Ongoing 
• Develop and distribute an informational brochure for the Western Placer CTSA services  

September 2009 – December 2009 
 
WORK PRODUCTS: 
• Updated “Way to Go” brochures  September 2009 
• Taxi rides for emergency ride home participants As needed 
• Marketing materials for alternative transportation promotions  As needed 
• Employee transportation coordinator meeting agendas  Quarterly 
• Newsletter articles  As needed 
• Summary of outreach efforts and promotions  Monthly 
• Bucks for Bikes promotional material, applications, and subsidies  February 2010 - May 2010  
• Marketing materials for coordinated transit marketing campaigns  As needed 
• Marketing materials for general awareness transit advertisements  As needed 
• Informational brochure for the Western Placer CTSA services  December 2009 
• Public service announcements for public transit services As needed 
• Newsletter articles  As needed 
• Summary of outreach efforts and promotions  Monthly 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 337  3,559 PCTPA $ 122,583  124,730 
CMAQ grant 151,904  151,904 Marketing/emergency ride home 7,958
AB 2766 Clean Air Grant 37,500  36,425 WP CTSA Brochure 13,800
City of Roseville 3,500  3,500 Bucks for Bikes 7,000
 $ 193,241  195,388 Truckee/North Tahoe TMA 6,400
 Transit Marketing 35,500
  $ 193,241  195,388
  
Percent of budget:   6.67  
6.68% 
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WORK ELEMENT 33 
BIKEWAY PLANNING 
 
PURPOSE: To provide ongoing bicycle planning, safety education, and coordination services. 
 
BACKGROUND: During FY 2000/01 and 2001/02, staff developed Bikeway Master Plans for 
jurisdictions of Placer County.  Staff will monitor bicycle planning and coordinate with SACOG, 
Caltrans, and jurisdictions on bicycle issues.  Staff will also work with jurisdictions to take advantage 
of funding opportunities for bikeways. 
 
WORK PROGRAM: 
• Coordinate efforts with PCTPA’s Bicycle Advisory Committee and other stakeholders, including 

SACOG and Caltrans  Ongoing 
• Coordinate with local jurisdictions on bicycle funding opportunities and grant programs  Ongoing 
• Update and distribute bicycle maps  Ongoing 
• Participate with El Dorado County Transportation Commission, Caltrans, and other appropriate 

agencies in developing a cross-state bicycle plan  Ongoing/according to Caltrans schedule 
• Coordinate efforts with Caltrans District 3 on their district-wide bicycle facilities mapping effort  

As needed 
• Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeway facilities  As 

needed 
• Develop and distribute updated Placer County Bicycle Map  September 2009 – March 2010 
 
PRODUCTS: 
• Bikeway funding applications  As needed 
• Updated Placer County Bicycle Map  March 2010 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 2,308  4,687 PCTPA $ 3,308  5,687
CMAQ 13,000 Placer County Bicycle Map 15,000
AB 2766 Clean Air Grant 3,000  $ 18,308  20,687
 $ 18,308  20,687  
  
Percent of budget:   .63  .71%  
 



   

 18 

WORK ELEMENT 35 
RAIL PROGRAM 
 
PURPOSE: To support and enhance the success of rail service in Placer County, including the 
Capitol Corridor rail service and Regional Rail efforts, to administer the agency’s passenger rail, 
freight rail and rail grade crossing programs, and to maximize the rail funding available to local 
jurisdictions. 
 
BACKGROUND: PCTPA’s rail program includes rail system planning, rail program 
administration and financing, and technical assistance.  PCTPA’s top rail priority is intercity rail and 
therefore is an active member of the Capitol Corridor Joint Powers Authority (CCJPA) and its 
subcommittees.  Intercity rail requires extensive work and coordination with Amtrak, Union Pacific, 
Caltrans and the CCJPA.  PCTPA also provides a critical network of support for the service, working 
with jurisdictions and CCJPA staff to provide stations, platforms, connector buses, and other amenities 
required for the ongoing success of the service.  The State provides operating funds to CCJPA under 
the provisions of interagency and fund transfer agreements. 
 
The ongoing focus of Placer’s rail program is to enhance rail service to Placer County.  One 
manifestation of that priority was the completion of the Regional Rail Conceptual Plan in 2005 with 
our regional partners at Sacramento Regional Transit, the Yolo County Transportation District, Solano 
Transportation Authority, and the Contra Costa Transportation Authority.   Another manifestation has 
been to extend passenger service to Reno.  A Reno Rail Conceptual Plan was completed in FY 
2004/05.  Both of these plans have been on hold pending ongoing discussions and negotiations with 
Union Pacific Railroad about the capacity improvements that would be needed to make partially or 
completely implement these plans.  An underlying recognition with these enhancements to passenger 
rail is that it would also support and enhance goods movement. 
 
PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail agencies, as 
well as the CTC.  PCTPA also assists jurisdictions coordinate with Caltrans, Union Pacific and the 
PUC to improve at-grade crossings. 
 
WORK PROGRAM: 
• Participate in CCJPA and other interagency rail committees and meetings  Monthly 
• Coordinate with state and federal agencies and legislators to ensure and enhance the long term 

viability of rail service in Placer County  Ongoing 
• Serve as information clearinghouse for jurisdictions, tribal governments, and the public regarding 

rail services and facilities in Placer County  Ongoing 
• Monitor and expedite improvements to rail facilities and services in Placer County  Ongoing 
• With CCJPA and other partner agencies, work with Union Pacific to find ways to add frequency 

and reliability of rail service to Placer stations  Ongoing 
• Work with the CCJPA and local transit to provide timely connections to rail service  Ongoing 
• Coordinate rail and transit programs with other agencies and jurisdictions  Ongoing 
• Work with jurisdictions, CCJPA, and Amtrak to advocate for additional corridor funding to 

increase train frequencies to Placer stations  Ongoing 
• Promote and market intercity rail to the public  Ongoing 
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WORK ELEMENT 35 (continued) 
RAIL PROGRAM 
 
 
• Work with CCJPA to market intercity rail via major media outlets, including local Placer 

publications, radio, and television  Ongoing 
• Work with member agencies, elected officials, and others to implement operational and funding 

strategies outlined in the Regional Rail Conceptual Plan and Reno Rail Conceptual Plan  Ongoing 
 
PRODUCTS: 
• CCJPA public hearings, meetings, presentations, public service announcements and press releases  

As Needed 
• Rail marketing materials  Ongoing 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 32,137  32,387 PCTPA $ 26,137  26,387
CCJPA marketing match 7,500 Marketing and advertising 13,500
 $ 39,637  39,887  $ 39,637  39,887
  
  
Percent of budget:   1.37  
1.36% 
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WORK ELEMENT 40 
PLACER PARKWAY CORRIDOR PRESERVATION TIER 1 
ENVIRONMENTAL IMPACT STATEMENT/ENVIRONMENTAL IMPACT 
REPORT (TIER 1 EIS/EIR) 
(Multi-year project) 
 
PURPOSE: To complete the federal and state environmental document that will identify a 
transportation corridor to be preserved for the future Placer Parkway – a new roadway linking State 
Route (SR) 70/99 in Sutter County and SR 65 in Placer County. 
 
BACKGROUND: The Placer Parkway is cited in the Placer County General Plan, PCTPA’s 
Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan.  The Placer Parkway 
would offer an alternative travel corridor for the fast growing areas in western Placer County and 
southern Sutter County. 
 
The Tier 1 environmental document will identify a 500’ to 1000’ wide corridor for acquisition.  The 
subsequent Tier 2 environmental document will analyze design and construction impacts of roadway 
alignments within the selected corridor. 
 
Federal Highway Administration (FHWA), in coordination with Caltrans, is the lead agency for federal 
environmental requirements.  The South Placer Regional Transportation Authority (SPRTA) is the lead 
agency for State environmental requirements. Under a Memorandum of Understanding between 
PCTPA and SPRTA, PCTPA provides staffing for this effort.  Activities undertaken in furtherance of 
this work element are paid for and directed by the SPRTA Board of Directors.   
 
Initial funding was supplied through programming of Advance Program Development funds in the 
2002 State Transportation Improvement Program (STIP); starting in 2007, subsequent funding is 
provided through an allocation of the SPRTA Regional Transportation and Air Quality Mitigation Fee 
program. 
 
In September 2005, the SPRTA Board identified five corridor alignment alternatives.  The Draft Tier 1 
EIS/EIR, which was released in June 2007, analyzes these five ‘build’ corridor alignment alternatives 
along with a No-Build alternative.   At the direction of SPRTA as lead agency, additional analysis was 
added to the draft Tier 1 document and recirculated.  The Recirculated Draft Tier 1 EIS/EIR was 
released in February 2009 and is scheduled to be finalized in late summer 2009..  In January 2009, a 
Partially Revised Draft Tier 1 EIS/EIR was released to update 2007 data and to complete 
additional growth and habitat fragmentation analyses.  Environmental clearances are 
anticipated for CEQA in December 2009 and NEPA in February 2010. 
 
Work also reflects seven years of consultation with the U.S. Army Corps of Engineers and U.S. 
Environmental Protection Agency, via a modified NEPA/404 process, to address Clean Water 
Act provisions during the Tier 1 phase.  This work is intended to help streamline the permitting 
process for the Tier 2 (construction level) environmental process. 
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WORK ELEMENT 40 (continued) 
PLACER PARKWAY CORRIDOR PRESERVATION TIER 1 ENVIRONMENTAL IMPACT 
STATEMENT/ENVIRONMENTAL IMPACT REPORT (TIER 1 EIS/EIR) 
(Multi-year project) 
 
 
WORK PROGRAM: 
• Administer consultant contracts, assuring work is done in accordance with budget and schedule  

Ongoing 
• Work closely with consultant team, jurisdictions, tribal governments, regulatory agencies, and 

other pertinent parties to implement environmental process  July 2009 - Ongoing 
• With the consultant team, provide information and make presentations on the Placer Parkway effort 

to elected officials, business groups, citizen groups, and other interested parties  As needed 
• Hold public hearings and workshops to obtain input on the final environmental document   August  

2009 – September 2009  December 2009 
• Retain Tier 1 environmental legal counsel  As needed 
• Develop Tier 2 environmental program in cooperation with FHWA, Caltrans, Placer and Sutter 

Counties, City of Roseville, and other appropriate jurisdictions and agencies  October 2009 – 
ongoing as directed by SPRTA Board of Directors 

• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their 
planning efforts  Ongoing 

• Maintain Placer Parkway Website  Ongoing 
• Actively participate in the development of the Placer County Conservation Plan (PCCP), which 

includes the Placer Parkway as a covered activity  Ongoing 
 
PRODUCTS: 
• Consultant work products  In accordance with work program 
• Hearing notices   September 2009 November 2009 
• Final Placer Tier 1 EIR/EIS   September 2009  November 2009 
• SPRTA Board Final Program EIR certification  September 2009  December 2009 
• Tier 1 EIR/EIS administrative record  July 2009 – September 2009 March 2010 
• FHWA Final Tier 1 EIS Record of Decision  February 2010/Depending on Federal regulatory 

agency action 
• Tier 2 environmental program February 2010 
• Newsletters, press releases, and outreach materials  Ongoing 
• Website updates  Ongoing/As Needed 
 
REVENUES  EXPENDITURES  
SPRTA Mitigation Fees $ 764,870  768,265 PCTPA $ 164,870  168,265
 EIR consultant team 600,000
  $ 764,870  768,265
  
Percent of budget:  26.38  
26.27% 
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WORK ELEMENT 50 
PROJECT PROGRAMMING 
 
PURPOSE:   To maximize the funding available to local jurisdictions through accurate and efficient 
programming of Federal and State transportation dollars.  
 
BACKGROUND:   PCTPA develops and programs transportation projects that are funded with State 
and Federal funds.  PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as indicated, 
regarding the various funding programs.  Staff also coordinates with local jurisdictions to develop 
needed projects to meet specific program guidelines.   
 
The major transportation funding program that PCTPA programs, under the requirements of our 
designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional 
Transportation Improvement Program (RTIP).   PCTPA determines how to program the RTIP funds 
allocated to the county, known as Regional Choice funds.  PCTPA also advocates for the allocation of 
Caltrans' ITIP funds for shared priorities on state highways, including SR 65 and I-80.   
 
State transportation funding has fluctuated wildly in the past several years.  Early in the decade, the 
State raided transportation funds to balance their budget, which resulted in project programming delays 
for STIP projects.  The passage of Propositions 1A and 1B in  2006 spurred a significant cash influx to 
transportation, but by 2009 was in jeopardy of shutting down because of state budgetary issues.   
 
Federal funding is equally volatile.  Over the past decade, the shrinking cost effectiveness of the 
Federal gas tax has required more state funding to make ends meet.  Most recently, a Federal stimulus 
package required quick and intense action to program an influx of Federal dollars to shovel ready 
transportation projects.   
 
Whatever the financial climate, timelines, or requirements involved, PCTPA’s primary focus is to 
obtain and maintain the maximum amount of transportation funding for our local and regional 
transportation priorities, including transit improvements, the Lincoln Bypass, SR 65 widening, the I-
80/SR 65 Interchange, Placer Parkway, rail capacity improvements, Auburn-Folsom Road, and I-80 
Bottleneck projects.  Not only do these projects enhance mobility for residents, they also enhance and 
expand efficient local, regional, and – in the case of I-80 and rail, national - goods movement. 
 
PCTPA also programs projects for federal SAFETEA-LU programs such as the Congestion Mitigation 
and Air Quality (CMAQ) and Regional Surface Transportation Program (RSTP), the Federal Transit 
Administration (FTA) Section 5310, 5311, 5313, 5316, and 5317, the Environmental Enhancements 
and Mitigation (EEM) program, the Bicycle Lane Account (BLA), and other funding programs.   
 
All regionally significant transportation projects, as well as any which receive federal funding, must be 
included in the Metropolitan Transportation Improvement Program (MTIP) to allow projects to move 
forward.  PCTPA works closely with SACOG and our jurisdictions to ensure data included in the 
MTIP is current and accurate.  In addition, SACOG provides air quality conformity determinations on  
the MTIP to comply with Federal clean air requirements.   PCTPA uses its Rural Planning Assistance 
(RPA) to help fund the provision of these services by SACOG. 
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING  
 
Continuous monitoring of all State and Federal programming documents is necessary to ensure that all 
projects can move smoothly towards implementation.  Staff will work with project sponsors, Caltrans, 
SACOG, or other appropriate agencies to make certain these documents to reflect the most current 
information and that no funding is lost.   
 
WORK PROGRAM: 
• Monitor and update information on regionally significant projects to SACOG for inclusion in the 

MTIP  Ongoing  
• Prepare a 2010 Regional Transportation Improvement Program (RTIP)  July 2009 – November 

2009  
• Amend Proposition 1B Corridor Mobility Improvement Program (CMIA) agreements  As needed 
• Prepare and process Proposition 1B Public Transportation Modernization Improvement Service 

Efficient Account (PTMISEA) and Transit Security and Safety applications  Per State schedule 
• Prepare grant and funding applications Ongoing 
• Serve as information clearinghouse for various grant programs Ongoing 
• Provide staff support and advice for local jurisdictions in developing grant applications Ongoing 
• Work with Placer County Air Pollution Control District and SACOG to integrate AB2766, 

SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to meet 
air quality conformity requirements for programming  Ongoing 

• Update RTIP, CMAQ, RSTP, or other programming to meet timely use of funds rules  As needed 
• Coordinate with SACOG on federal funding program opportunities and requirements  As needed 
 
PRODUCTS: 
• SACOG MTIP Updates  Quarterly/as needed 
• 2010 RTIP  November 2009 
• Amendments and applications to Proposition 1B program  As needed 
• FTA Section 5310 Priority List  July 2009, per Caltrans schedule 
• FTA Section 5311 Program of Projects and Application  December 2009 
• FTA Section 5313(b) Transit Technical Planning Grant application  March 2010 
• FHWA Planning Partnership Grant application  March 2010 
• Other grant and fund program applications As needed 
• Provision of grant applications and reports to local agencies and the general public Ongoing 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $    54,894  81,891 PCTPA $  59,151  60,463
Rural Plan Assist. Formula 157,500  115,000 SACOG  135,193  113,378
STIP Programming (PPM) 30,000  25,000 Federal Advocate 19,500
 $  242,394  221,891 State Advocate 21,050
 Engineering Consultant 7,500
Percent of budget: 8.36 7.59%  $  242,394  221,891
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WORK ELEMENT 55 
PROJECT MANAGEMENT AND DELIVERY 
 
PURPOSE: To monitor, manage, and otherwise ensure timely delivery of transportation projects 
included in Federal and State funding programs. 
  
BACKGROUND: As the statutorily designated Regional Transportation Planning Agency (RTPA) 
for Placer County, PCTPA is responsible for developing and amending the local portion of the State 
Transportation Improvement Program (STIP), which is known as the Regional Transportation 
Improvement Program (RTIP).  This responsibility under SB 45 also requires RTPAs to monitor those 
projects included in the STIP for their counties.  
 
Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is spent 
promptly and projects delivered within specified time limits.   This requirement is backed up by “use it 
or lose it” timely use of funds deadlines.  Some of the major projects subject to these provisions are the 
Regional Surface Transportation Program (RSTP) and Congestion Mitigation and Air Quality 
(CMAQ) programs.  Proposition 1B Corridor Mobility Improvement Account (CMIA) funding carries 
additional provisions that require funded projects to be under construction no later than 2011.  While 
the Lincoln Bypass and two phases of the I-80 Capacity and Operational Improvements in Roseville 
projects are expected to be under construction considerably sooner than that, constant monitoring and 
reporting is still required to keep these funds flowing. 
 
Over and above these requirements, PCTPA has a long standing commitment to ensuring that every 
transportation dollar is used as quickly, efficiently, and effectively as is possible.  In conjunction with 
an engineering consultant, PCTPA staff will continuously monitor the progress of projects funded 
through State and Federal sources and ensure that they meet scope, schedule, and budget.    
 
The major projects included in or planned for current State and Federal programs include: 
• Lincoln Bypass 
• I-80 Capacity and Operational Improvements in Roseville (the “Bottleneck”), including 

• I-80/SR 65 Interchange Improvements 
• I-80/Eureka Road Interchange Improvements 

• Improvements to Union Pacific track capacity between Sacramento and Roseville 
• Regional Surface Transportation Program (RSTP) funded road rehabilitation projects 
 
In addition to these major projects, there are hundreds of other regional and local projects that require 
constant monitoring to ensure timely use of funds, air quality conformity, and various other 
requirements are met. 
 
WORK PROGRAM: 
• Organize and/or attend technical and management meetings for projects, such as Project 

Development Team (PDT), Partnership Team, and Management Team meetings  Quarterly/as 
needed 

• Working with Caltrans and other project sponsors, obtain updated schedules, cost estimates, and 
other data needed to ensure timely delivery  Ongoing 
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WORK ELEMENT 55 (continued) 
PROJECT MANAGEMENT AND DELIVERY  
 
• Provide project sponsors with data regarding State and Federal policies that may impact 

implementation  Ongoing 
• Actively pursue innovative approaches to advancing project schedules and otherwise speed 

implementation  Ongoing 
• Actively pursue innovative approaches to project development processes to reduce costs  Ongoing 
• Provide ongoing review of project status to assure all timelines and requirements are met  Ongoing 
• Work with project sponsors to generate accurate and timely data for distribution to other agencies, 

community groups, and the general public  Ongoing 
• Work with local, State, and Federal officials to obtain additional funding when needed to construct 

needed transportation projects  Ongoing 
 
PRODUCTS: 
• PDT and Management Team agendas  In accordance with project schedules 
• Project and funding status reports, including SB 45 and Proposition 1B project progress reports  

Quarterly 
• Caltrans Fund Transfer Agreements As needed 
• Project signage that highlights local agency participation  As needed 
• Cooperative Agreements, Memoranda of Understanding, and other agreements  As needed 
• Transportation facility improvements  In accordance with project schedules 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 4,476  50,205  PCTPA $   39,976  40,705  
STIP Programming, Planning, 
and Monitoring (PPM) Funds 

70,000  25,000 Engineering consultant 34,500

 $ 74,476  75,205  $ 74,476  75,205
  
Percent of budget:  2.57%  
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WORK ELEMENT 60 
REGIONAL TRANSPORTATION FUNDING STRATEGY  
 
PURPOSE: To develop a strategy to fund the critical regional transportation projects in Placer County 
based on current economic conditions.  
 
BACKGROUND:   For a number of years, the needs for large scale regional transportation projects 
far outstrip the county’s available transportation funding.  Concern has centered on shortfalls in 
funding major projects such as the Lincoln Bypass, I-80 capacity improvements, the Placer Parkway, 
intercity rail, local road maintenance, and transit services, and now includes needed improvements to 
SR 65, the SR 65/I-80 interchange, Tahoe improvements, and SR 49. 
 
While the regional traffic impact fee has now been adopted, increasing travel demand juxtaposed with 
a massive State budget crisis have continued the gap between transportation needs and funding 
availability.  An update to the Regional Transportation Funding Strategy, based on current conditions, 
was begun in 2004 to identify the most feasible approaches to dealing with Placer’s transportation 
needs.  The result of that effort is an Expenditure Plan that combines a transportation sales tax, 
additional developer impact fees, and infrastructure bond proceeds.   In December 2007, the Board 
elected to delay further pursuit of the Expenditure Plan to 2010 or later, and redirected staff efforts 
towards further research and outreach on the transportation funding issue. 
 
The need for ongoing and long term transportation funding for critical Placer projects remains a 
priority.  However, based on the current and ongoing economic downturn, the Board has 
directed that concerted efforts to develop a Regional Transportation Funding Strategy be 
suspended for the near term.  The Board has further directed staff to monitor the situation and 
provide recommendation as to when the effort should resume. 
 
WORK PROGRAM: 
• Implement and update the Transportation Funding Strategy 2010 Work Plan  Ongoing/as needed 
• Review relevant public opinion research and materials from other counties  Ongoing/as available 
• Convene meetings of the Funding Strategy Steering Committee  Quarterly  
• Develop public opinion poll questionnaires and conduct public opinion research   December 2009, 

May 2010 
• Hold one-on-one meetings with key community leaders regarding transportation funding  Ongoing 
• Working with the Funding Strategy Steering Committee and using polling and other data, develop  

an updated Draft Transportation Expenditure Plan or other transportation funding strategy 
document  Spring 2010   

• Working with Boardmembers, Steering Committee members, and other community leaders, 
schedule speaking events and coordinate a speakers bureau on transportation funding issues  
Ongoing 

• Explore opportunities for a public-private partnership for the Placer Parkway, I-80, and other 
potential candidate projects  Ongoing  

• Monitor the ongoing economic and political climate for appropriate timing to resume the 
Transportation Funding Strategy effort  Ongoing 
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WORK ELEMENT 60 (continued) 
REGIONAL TRANSPORTATION FUNDING STRATEGY UPDATE 
 
 
PRODUCTS: 
• Funding Strategy Steering Committee agendas   Quarterly 
• Public survey data results  January 2010, May 2010 
• Updated Draft Transportation Expenditure Plan or other transportation funding strategy document  

Spring 2010 
 
 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $  39,790  6,234 PCTPA $ 30,790  6,234
Funding Strategy Carryover  34,000 Public Survey Consultant  43,000
 $  73,790  6,234  $  73,790  6,234
  
Percent of budget:   2.55  .21%  
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WORK ELEMENT 61 
TRANSIT CONSOLIDATION IMPLEMENTATION STRATEGY 
 
PURPOSE: To explore implementation of recommendations from the Long Range Transit Master 
Plan for South Placer County for transit consolidation 
 
BACKGROUND:  Placer is grappling with the dual challenges of increasing transit demand and 
decreasing funding available to meet transit needs.  In the Long Range Transit Master Plan for South 
Placer County adopted by the PCTPA Board in 2007, a number of approaches were identified to make 
transit more efficient through varying types of integration and consolidation amongst the various 
transit operations, including recommendations for further action.  Additional data, particularly in 
potential cost savings, is needed on which to base further discussions amongst the transit operators and 
jurisdictions to advance the effort. 

 
Because of the fundamental policy issues involved, it is critical to involve high level jurisdiction 
management and the elected officials early in the process.  This will provide critical direction on 
whether the technical effort should proceed, and if so, what data would be key to guide decisions.   
 
WORK PROGRAM: 
• Review recommendations of the Long Range Transit Plan and previous Long Range Transit 

Organizational Studies (1994 and 1998)  July 2009 
• Identify and analyze lessons learned from similar regions that have gone through transit 

consolidations, including interviewing key parties, and reviewing budget and organizational 
documents  July 2009 – August 2009  

• Develop implementation analysis of consolidation options for Placer, focusing on comparisons of 
cost and efficiency  August 2009 – September 2009  

• Work with Transit Operators Working Group (TOWG) and Technical Advisory Committee (TAC) 
to review and refine analysis and recommendations  August 2009 – October 2009 

• Hold targeted meetings with each jurisdiction to review recommendations and implications for 
transit service costs and coverage, and obtain comments  October 2009 – November 2009   

• Apply recommendations of the Transit Consolidation Implementation Strategy  As adopted 
• Review recommendations of the Long Range Transit Plan and previous Long Range Transit 

Organizational Studies (1994 and 1998), and Placer County Long Range Transit Plan (2007)  
August 2009 

• Interview key parties, including city/town managers and County CAO and transit operators, 
to obtain information on potential transit consolidation issues  September 2009 – October 2009 

• Establish and convene Ad Hoc Committee of elected officials of each jurisdiction to provide 
policy advice and direction on the Transit Consolidation Strategy  December 2009 –April 2010 

• Identify and analyze lessons learned from similar regions that have gone through transit 
consolidations, including interviewing outside parties, and reviewing budget and 
organizational documents  November 2009 – March 2010 

• Based on direction from Ad Hoc Committee, develop implementation analysis of 
consolidation options for Placer, focusing on comparisons of cost and efficiency  December 
2009 – April 2010  
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• Work with Transit Operators Working Group (TOWG) and Technical Advisory Committee 

(TAC) to review and refine analysis and recommendations  January 2010 – April 2010 
• Hold targeted meetings with each jurisdiction to review recommendations and implications 

for transit service costs and coverage, and obtain comments  April 2010 – May 2010   
• Work with jurisdictions and transit operators to apply recommendations of the Transit 

Consolidation Strategy  As adopted 
 
 
PRODUCTS: 
• Working paper on transit consolidation options for Placer  September 2009 January 2010 
• Ad Hoc Committee, TOWG and TAC agendas  August 2009 – December 2009 December 2009 

– April 2009 
• Draft Transit Consolidation Implementation Strategy  October 2009 March 2010/as needed 
• Final Transit Consolidation Implementation Strategy  December 2009 May 2010/as needed 
 
 
REVENUES  EXPENDITURES  
2009/10 LTF $ 25,357  47,338 PCTPA $  25,357  29,838
 Consultant 17,500
  47,338
  
Percent of budget:   .87  1.62%  
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WORK ELEMENT 73 
I-80 HIGH OCCUPANCY TOLL (HOT) LANE FEASIBILITY STUDY 
 
PURPOSE: In a joint effort with Sacramento Area Council of Governments (SACOG), to determine 
the feasibility of a High Occupancy Toll (HOT) lane on I-80 between I-5 in Sacramento County and 
SR 65 in Placer County 
 
BACKGROUND:  Certainly, carpool (or HOT) lanes on I-80 are needed for critical transit routes that 
are part of the overall Blueprint approach, and without innovative funding, key portions of the I-80 
carpool lane network may not be built.   One such approach that has worked in other areas of the state 
and the country is using public-private partnerships, or toll roads, to build critical transportation 
infrastructure to relieve traffic congestion. 
   
PCTPA and SACOG propose to jointly examine the legal, operational, financial, and logistical issues 
in determining feasibility of implementing a system of High Occupancy Toll (HOT) lanes in the 
Sacramento region.  In addition to the overall feasibility of the public-private partnership, the 
Partnership Planning grant is proposed to also look at the specific steps that must be accomplished for 
implementation.  Phase 1 will examine the I-80 corridor between I-5 and SR 65 as a pilot project.  This 
first phase will also include a top level examination of the suitability of other corridors in the region 
and recommendations for further study as part of a regional HOT lane corridor system in Phase 2. 
 
PCTPA and SACOG have applied for an FHWA Planning Partnership grant to fund an I-80 High 
Occupancy Toll (HOT) Lane Feasibility Study to be administered jointly by PCTPA and SACOG.   
 
WORK PROGRAM: 

• Together with SACOG, administer FHWA grant and HOT lane consultant contract    July 2009 
–June 2010 

• Along with SACOG, establish and work with a Project Steering Committee to assist with and 
advise on the development of the Feasibility Study   July 2009 – June 2010 

 
PRODUCTS: 
• Agendas, reports and summaries of data collection and analysis  In accordance with consultant 

work program 
• Draft I-80 HOT Lane Feasibility Study    March 2010 
• Final I-80 HOT Lane Feasibility Study   June 2010 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 20,649  20,732 PCTPA $ 20,649  20,732
  
Percent of budget:   .71%  
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WORK ELEMENT 74 
WESTERN PLACER FIXED ROUTE SHORT RANGE TRANSIT PLANS 
 
PURPOSE: To develop short range transit plans for fixed route transit operators. 
 
BACKGROUND:  The short range transit plans for all Placer County transit operators were last 
updated in 2004 to cover to the year 2009.   
 
PCTPA has applied for an FTA grant to fund a contract to develop short range transit plans for the 
following fixed route operators – Auburn Transit, Placer County Transit, and Roseville Transit. The 
grant proposes to cover the years 2010/11 to 2014/15.  With that grant denied and the timelines 
being imminent, PCTPA proposes to move forward with the Short Range Transit Plans using 
other funds. 
 
Placer County continues to experience tremendous growth, and this has been reflected in the demands 
on local fixed route transit operations.  In order to serve this growing population, transit operators must 
update and revise their operating plans, schedules, and financial plans, as well as coordinating with 
each other.  This need also provides a tremendous opportunity to maximize the coordination of all of 
the County’s transit systems by performing the short range transit plans concurrently.   
 
A key feature of this study will be a more robust surveying effort, including not only current 
ridership, but also non-riders, as a way of focusing scarce transit dollars to maximize ridership 
and efficiency. 
 
Timing of this effort will be coordinated with the Transit Consolidation Implementation Study.  
Depending on the trajectory of that effort, the Short Range Transit Plans could provide for the 
phased implementation of those consolidation and/or coordination recommendations.    
 
WORK PROGRAM: 
• Administer FTA grant and transit consultant contract  Contingent on grant award 
• Issue a Request for Proposal (RFP), award and administer transit consultant contract  

January 2010 – FY 2010/11 
• Coordinate with Transit Operators Working Group and transit consultant to develop short range 

transit plans  Ongoing after grant award  February 2010 – FY 2010/11 
 
PRODUCTS: 
• Draft Auburn Transit Short Range Transit Plan  Eight months after grant award  FY 2010/11 
• Draft Roseville Transit Short Range Transit Plan  Eight months after grant award FY 2010/11 
• Draft Placer County Transit Short Range Transit Plan  Eight months after grant award FY 

2010/11 
• Final Auburn Transit Short Range Transit Plan  Twelve months after grant award FY 2010/11 
• Final Roseville Transit Short Range Transit Plan  Twelve months after grant award  FY 2010/11 
• Final Placer County Transit Short Range Transit Plan  Twelve months after grant award  FY 

2010/11 
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REVENUES  EXPENDITURES  
2009/10 LTF  $ 15,026  48,859 PCTPA $ 11,726  12,359
FTA Section 5304 Transit 
Grant 

68,200 Transit consultant 71,500  111,500

Rural Plan Assist. Formula 75,000  
 $ 83,226  123,859  $ 83,226  123,859
  
Percent of budget:  2.87  4.24%  
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WORK ELEMENT 75 
WESTERN PLACER CTSA SHORT RANGE TRANSIT PLAN 
 
PURPOSE: To develop a short range transit plan for the newly created Western Placer Consolidated 
Transportation Services Agency (CTSA). 
 
BACKGROUND:  The short range transit plans for all Placer County transit operators were last 
updated in 2004 to cover to the year 2009.   
 
PCTPA has applied for an FTA grant to fund a contract to develop a short range transit plan for 
Western Placer CTSA services.  The grant proposes to cover the years 2010/11 to 2014/15.   
 
Placer County continues to experience tremendous growth, and this has been reflected in the demands 
on providing specialized transit operations for seniors and persons with disabilities.  In order to serve 
this growing population, the newly created Western Placer CTSA requires a comprehensive operating 
plan, a capital improvement program, implementation schedules, and a financial plan covering the next 
five years.   
 
Preparation of the short range transit plan for the Western Placer CTSA also provides a tremendous 
opportunity to maximize coordination with the County’s fixed route transit systems by performing all 
short range transit plans concurrently.  This short range transit plan, funded by an FTA grant, will 
be performed in coordination with the short range transit plans of the other Placer transit 
operators and the Transit Consolidation Implementation efforts. 
 
WORK PROGRAM: 

• Administer FTA grant and transit consultant contract  Contingent on grant award 
• Coordinate with Transit Operators Working Group and transit consultant to develop short range 

transit plans  Ongoing after grant award 
 
PRODUCTS: 
• Draft Western Placer CTSA Short Range Transit Plan  Eight months after grant award 
• Final Western Placer CTSA Short Range Transit Plan  Twelve months after grant award 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 8,529  8,672 PCTPA $ 6,348  6,472
FTA Section 5304 Grant 38,520  45,200 Transit consultant 40,700  47,400
FTA Transit Grant $ 47,049  53,872  $ 47,049  53,872
  
Percent of budget:  1.62  1.84%  
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WORK ELEMENT 79 
INTELLIGENT TRANSPORTATION SYSTEMS (ITS)  
 
PURPOSE: To facilitate implementation of ITS technology in Placer, El Dorado, Nevada, and Sierra 
County areas.  
 
BACKGROUND:   Caltrans received federal grants to explore the application of ITS technology 
statewide.  Working with Caltrans District 3, this effort examined the application of ITS technology in 
the four rural counties.  PCTPA acted as grant administrator for the multi-county effort to develop an 
ITS Plan for Placer, El Dorado, Nevada, and Sierra Counties.  This effort was coordinated with the ITS 
effort begun by the Tahoe Regional Planning Agency (TRPA) for the Tahoe basin.  The ITS Study was 
completed in FY 2001/02.  The FHWA acknowledged the Tahoe Gateway Counties Intelligent 
Transportation System Strategic Deployment Plan (ITS/SDP) in June 2004 and the ITS Maintenance 
Plan in April 2005. 
 
At the request of staff, SACOG will maintain the ongoing ITS Tahoe Gateway regional architecture.  
PCTPA will provide ongoing coordination and information sharing on ITS technologies among the 
four counties, and act as liaison with SACOG.  
 
WORK PROGRAM: 
• Coordinate with El Dorado, Nevada, and Sierra Counties, Caltrans New Technologies, Caltrans 

District 3, and SACOG to share information on ITS architecture  Ongoing 
• Act as liaison between the four Tahoe Gateway ITS counties and SACOG  Ongoing 
• Investigate funding opportunities for ITS projects  Ongoing 
• Provide information and reports to interested groups and citizens  Ongoing 
 
PRODUCTS: 
• Tahoe Gateway Counties ITS Coordination agendas  As needed 
• ITS funding grants  As opportunities arise 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $ 2,679  2,744 PCTPA $ 2,679  2,744
  
Percent of budget:   .09%  
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WORK ELEMENT 80 
FREEWAY SERVICE PATROL (FSP)  
 
PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in 
South Placer County.  
 
BACKGROUND:  The purpose of the program is to keep traffic moving by removing traffic 
impediments, such as cars with mechanical problems or that have been involved in accidents, as well 
as assisting the motoring public.  The program will provide a tow truck with a qualified technician 
patrolling the target area.   In 2003, PCTPA requested and received grant funding from the Placer 
County Air Pollution Control District (APCD)'s AB 2766 funds to implement a Freeway Service Patrol 
in the congested areas of I-80 in the South Placer County area.  In 2005 and 2008, this was augmented 
by State funding, allowing the program to expand to SR 65 and adding hours of operation. 
 
WORK PROGRAM: 
• Coordinating with California Highway Patrol, administer and monitor FSP program  Ongoing 
• Publicize FSP program and benefits Ongoing 
• Participate in regional and statewide FSP oversight committees  Ongoing 
• Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator 

activities and performance  Ongoing  
• Coordinating with the California Highway Patrol, extend contract for Freeway Service Patrol  June 

2010 
 
PRODUCTS: 
• Progress reports  Quarterly 
• Freeway Service Patrol brochures  Ongoing 
 
REVENUES  EXPENDITURES  
2009/10 LTF  $  8,307      2,557 PCTPA $   26,954  27,386
FSP State Allocation 220,249  226,431 FSP administration contract 3,300
AB 2766 Clean Air Grant 50,000 FSP contractor 248,302
 $ 278,556  278,988  $ 278,556  278,988
  
Percent of budget:   9.61  
9.54% 
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WORK ELEMENT 100 
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 
ADMINISTRATION 
 
PURPOSE: To provide staffing and administrative support for the South Placer Regional 
Transportation Authority. 
 
BACKGROUND:   PCTPA adopted a Regional Transportation Funding Strategy in August 2000 
which included the development of a regional transportation impact fee program.  PCTPA staff worked 
with the jurisdictions of South Placer County, as well as the development community, 
environmentalists, and community groups to develop a program and mechanism to implement this 
impact fee.  The SPRTA, formed in January 2002, is the result of those efforts. 
 
Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide 
administrative, accounting, and staffing support for the Authority.  PCTPA is to be reimbursed for 
those staffing costs, as well as repaid for previous expenditures used to form the JPA and develop the 
fee program. 
 
WORK PROGRAM: 
• Provide administrative, accounting, and staff support for the SPRTA  Ongoing 
• Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the Implementation 

Program, providing updates as indicated  Ongoing 
• Develop agendas for Authority Board and advisory committees  Monthly/as needed 
• Provide financial information to Board  Ongoing 
• Provide information and reports to interested developers, groups, and citizens  Ongoing 
 
PRODUCTS: 
• SPRTA Implementation Plan updates  As needed 
• SPRTA Improvement Program updates  As needed 
• Joint Powers Agreement amendments  As needed 
• SPRTA FY 2009/10 Budget updates As needed 
• SPRTA FY 2010/11 Budget  May 2010 
• SPRTA Cash flow projections  As needed 
• Contracts for needed services, such as traffic modeling and attorney services  Annually/as needed 
• SPRTA Board agendas and minutes  Quarterly/as needed 
• SPRTA Technical Advisory Committee agendas and minutes  Monthly/as needed 
• SPRTA financial reports  Quarterly 
 
REVENUES  EXPENDITURES  
SPRTA $ 42,547  

42,784
PCTPA $ 42,547  

42,784
  
Percent of budget:   1.47  1.46%  
 



Printed 10/12/2009 9:51 AMTable 1
Budget Summary

FY 2009/10
Expenditures Adopted

Proposed FY 2009/10 Difference
Salary $656,201 $662,763 ($6,562)
Benefits $289,769 $258,306 $31,463
Direct (Table 2) $1,618,615 $1,611,046 $7,569
Indirect (Table 3) $359,942 $367,142 ($7,200)

Total $2,924,526 $2,899,257 $25,269
Revenues

Proposed Adopted Difference
LTF Administration $400,000 $400,000 $0
LTF Planning $453,510 $540,771 ($87,261)
Rural Planning Assistance - Formula $315,000 $315,000 $0
ALUC Fees $600 $600 $0
STIP Planning Funds $100,000 $100,000 $0
CMAQ Grant - CMP FY 2009/10 $139,904 $139,904 $0
CMAQ Grant - CMP FY 2008/09 Carryover $25,000 $25,000 $0
CMAQ Match/Coordinated Transit Grant - PCAPCD $35,541 $37,500 ($1,959)
Coordinated Transit Grant Carryover $3,884 $3,000 $884
Placer APCD AB2766 Grant - FSP $50,000 $50,000 $0
Caltrans FSP Grant $220,518 $220,249 $269
FSP Carryover $5,913 $0 $5,913
Building Administration $13,206 $12,978 $228
Capitol Corridor Marketing Match $7,500 $7,500 $0
Interest $7,000 $8,500 ($1,500)
SPRTA 2009/10 Administration $42,784 $42,547 $237
SPRTA - Placer Parkway $768,265 $764,870 $3,395
FTA Section 5304 Transit Grant - CTSA SRTP $45,200 $38,520 $6,680
FTA Section 5304 Transit Grant - Fixed Rte SRTP $0 $68,200 ($68,200)
City of Roseville Bucks for Bikes Contribution $3,500 $3,500 $0
Western Placer CTSA JPA Administration $57,487 $62,009 ($4,522)
Funding Strategy/Outreach Carryover $34,000 $34,000 $0
RTP Environmental Consultant Carryover $25,000 $25,000 $0
LTF Carryover $181,156 $0 $181,156

Total $2,934,968 $2,899,648 $35,320

Contingency Funds Proposed Adopted Difference
PCTPA $260,000 $250,000 $10,000
Nevada Station $50,000 $50,000 $0

Total $310,000 $300,000 $10,000

Revenue to Expenditure Comparison
Proposed Adopted Difference

Surplus/(Deficit) $442 $391
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Table 2
Direct Costs
FY 2009/10 Adopted

Proposed FY 2009/10 Difference Source
TDA Fiscal Audits (WE 11) $34,000 $34,000 $0 LTF
TDM Marketing/Guaranteed Ride Home (WE 30) $7,958 $7,958 $0 AB 2766
Triennial Performance Audits (WE 11) $30,000 $0 $30,000 LTF
Coordinated Transit Marketing (WE 30) $35,500 $35,500 $0 CMAQ, AB2766
Placer County Bikeway Map (WE 33) $15,000 $15,000 $0 CMAQ, AB2766
CTSA Guide/Brochure (WE 30) $13,800 $13,800 $0 CMAQ, AB2766
TNT/TMA Membership (WE 30) $6,400 $6,400 $0 LTF
Engineering Consultant (WE 50) $42,000 $42,000 $0 STIP Planning
Capitol Corridor Marketing (WE 35) $13,500 $13,500 $0 LTF
SACOG Payment (WE 20) $226,755 $270,386 ($43,631) RPA, LTF
Signage/Graphics (WE 14, 55) $1,500 $1,500 $0 LTF
Placer Parkway Environmental Consultant Team (WE 40) $600,000 $600,000 $0 SPRTA
Communications Consultant (WE 14) $43,600 $43,600 $0 LTF
Federal Advocacy Services (WE 12, 50) $39,000 $39,000 $0 LTF
State Advocacy Services (WE 12, 50) $42,100 $42,100 $0 LTF
Bucks for Bikes Program (WE 30) $7,000 $7,000 $0 AB 2766, City of Roseville
ALUC Consultant (WE 27) $5,000 $5,000 $0 LTF
Freeway Service Patrol Contractor (WE 80) $248,302 $248,302 $0 AB 2766, Caltrans Grant
Freeway Service Patrol Admin Contracts (WE 80) $3,300 $3,300 $0 AB 2766, Caltrans Grant
Public Education/Outreach Polling (WE 60) $0 $43,000 ($43,000) LTF
Educational Forum/Events (WE 14, 60) $2,500 $2,500 $0 LTF
Fixed Route SRTP Consultant (WE 74) $75,000 $71,500 $3,500 LTF
SRTP Surveys/Polling (WE 74) $36,500 $0 $36,500 LTF
WP CTSA Transit Plan Consultant (WE 75) $47,400 $40,700 $6,700 FTA Grant
Transit Consolidation Study Technical Consultant (WE 61) $17,500 $0 $17,500 LTF 
RTP Environmental Consultant (WE 20) $25,000 $25,000 $0 LTF

TOTAL $1,618,615 $1,611,046 $7,569
LTF = Local Transportation Fund RPA = Rural Planning Assistance Funds FTA = Federal Transit Administration

CMAQ = Congestion Mitigation and Air Quality STIP = State Transportation Improvement Program
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Table 3

Indirect Cost Budget
FY 2009/10

Adopted
ITEM Proposed FY 2009/10 Variance Variance %

ACCOUNTING $2,500 $3,500 ($1,000) -28.57%
ADVERTISING $2,800 $2,800 $0 0.00%
AUTO $13,000 $13,000 $0 0.00%
COMMISSIONER REIMBURSEMENT $11,500 $11,500 $0 0.00%
COMMUNICATION $10,200 $10,200 $0 0.00%
OFFICE/COMPUTER EQUIPMENT $11,500 $11,500 $0 0.00%
DUES/SUBSCRIPTIONS $1,700 $1,700 $0 0.00%
OFFICE/COMPUTER EQUIP MAINT $5,900 $5,900 $0 0.00%
FURNITURE $500 $500 $0 0.00%
INSURANCE $18,000 $18,000 $0 0.00%
LEGAL $22,000 $22,000 $0 0.00%
MEMBERSHIP/TRAINING $10,000 $10,000 $0 0.00%
MISCELLANEOUS $250 $250 $0 0.00%
OFFICE SUPPLIES $8,000 $8,000 $0 0.00%
POSTAGE $5,200 $5,200 $0 0.00%
PRINTING $6,000 $6,000 $0 0.00%
RENT $136,392 $136,392 ($0) 0.00%
TRAVEL $14,000 $14,000 $0 0.00%
UTILITIES/MAINT $20,000 $20,000 $0 0.00%
RETIRED EMPLOYMENT MEDICAL $5,500 $6,500 ($1,000) -15.38%
EMPLOYEE RETIREMENT MEDICAL RESERVE $55,000 $55,000 $0 0.00%

TOTAL $359,942 $361,942 ($2,000) -0.55%
Non-Cash Expenses (For Information Only)
DEPRECIATION EXPENSE $9,623 $5,200 $4,423 85.06%
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Table 4
Revenue - 2009/10 OWP

Rural Plan FTA
LTF 09/10 Assist STIP ALUC SPRTA CMAQ/ AB 2766 Transit Other TOTAL

Work Element Formula Fees RSTP Grant Grant

10 Agency Admin. $335,880 $7,000 (1) $342,880

11 TDA Implementation $133,347 $133,347

12 Intergovernmental Coordination $132,393 $132,393

14 Communications & Outreach $70,969 $50,000 $120,969

15 Building Administration ($0) $13,206 (3) $13,206

20 Regional Transportation Plan $28,760 $75,000 $50,000 $25,000 (6) $178,760

23 CTSA Administration $0 $57,487 (7) $57,487

27 Airport Land Use Commission $47,008 $600 $47,608

30 Congestion Mgmt Program $3,559 $151,904 $36,425 $3,500 (5) $195,388

33 Bikeway Planning $4,687 $13,000 $3,000 $20,687

35 Capitol Corridor/Regional Rail $32,387 $7,500 (2) $39,887

40 Placer Parkway EIR $0 $768,265 $768,265

50 Project Programming $81,891 $115,000 $25,000 $221,891

55 Project Mgmt and Delivery $50,205 $25,000 $75,205

60 Regional Funding Strategy $6,234 $6,234

61 Transit Consolidation Strategy $47,338 $47,338

73 HOT Lane Feasibility Study $20,732 $20,732

74 Fixed Route SRTP $48,859 $75,000 $123,859

75 WP CTSA SRTP $8,672 $45,200 $53,872

79 ITS Program $2,744 $2,744

80 Freeway Service Patrol $2,557 $50,000 $226,431 (4), (8) $278,988

100 SPRTA Administration $0 $42,784 $42,784

Unallocated Revenue/Reserve $442 $442

Total $1,058,666 $315,000 $100,000 $600 $811,049 $164,904 $89,425 $45,200 $340,124 $2,924,968
Notes: (1) Estimated interest; (2) Capitol Corridor Marketing Match; (3) Building Admin Reimbursement; (4) FSP State Allocation

(5) City of Roseville; (6) Carryover; (7) LTF/STA Article 4.5; (8) FSP Carryover; 
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Table 5
Expenditures - 2009/10 OWP 0.3805 38.05% Signage/ Engr % of 

PY Staff Indirect SACOG Consulting Graphics Advisor Other Total Budget
10 Agency Admin. 1.80 $248,374 $94,506 $342,880 11.72%

11 TDA Implementation 0.38 $50,233 $19,114 $64,000 $133,347 4.56%

12 Intergovernmental Coordination 0.36 $66,528 $25,314 $40,550 $132,393 4.53%

14 Communications & Outreach 0.07 $53,147 $20,222 $43,600 $1,500 $2,500 (6) $120,969 4.14%

15 Building Administration 0.07 $9,566 $3,640 $13,206 0.45%

20 Regional Transportation Plan 0.21 $29,252 $11,130 $113,378 $25,000 $178,760 6.11%

23 CTSA Administration 0.30 $41,642 $15,845 $57,487 1.97%

27 Airport Land Use Commission 0.22 $30,864 $11,744 $5,000 $47,608 1.63%

30 Congestion Mgmt Program 0.79 $90,352 $34,379 $70,658  (1,2,3,5) $195,388 6.68%

33 Bikeway Planning 0.03 $4,120 $1,568 $15,000 (3) $20,687 0.71%

35 Capitol Corridor/Regional Rail 0.13 $19,114 $7,273 $13,500 (3) $39,887 1.36%

40 Placer Parkway EIR 0.87 $121,887 $46,378 $600,000 $768,265 26.27%

50 Project Programming 0.30 $43,798 $16,665 $113,378 $40,550 $7,500 $221,891 7.59%

55 Project Mgmt and Delivery 0.15 $29,486 $11,219 $34,500 $75,205 2.57%

60 Regional Funding Strategy 0.03 $4,516 $1,718 $6,234 0.21%

61 Transit Consolidation Strategy 0.12 $21,614 $8,224 $17,500 $47,338 1.62%

73 HOT Lane Feasibility Study 0.09 $15,018 $5,714 $20,732 0.71%

74 Fixed Route SRTP 0.07 $8,953 $3,406 $111,500 $123,859 4.24%

75 WP CTSA SRTP 0.03 $4,688 $1,784 $47,400 $53,872 1.84%

79 ITS Program 0.01 $1,988 $756 $2,744 0.09%

80 Freeway Service Patrol 0.18 $19,838 $7,548 $3,300 $248,302 (4) $278,988 9.54%
100 SPRTA Administration 0.19 $30,992 $11,792 $42,784 1.46%

Total 6.68 $945,969 $359,942 $226,755 $998,400 $1,500 $42,000 $349,960 $2,924,526 100.00%

Notes: (1)Includes $6,400 payment to TNT/TMA for TDM program in Tahoe area;
(2) includes Guaranteed Ride Home Program; and (3) includes marketing and advertising;
(4) FSP Contractor; (5) Bucks for Bikes; (6) transportation event sponsorship
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Table 6

Summary of Staff Hours and Costs
FY 2009/10

Staff Staff Person Staff Staff
Hours Hour % Years Costs Cost %

10 Agency Admin. 3735 26.87% 1.80 $248,374 26.26%
11 TDA Implementation 800 5.76% 0.38 $50,233 5.31%
12 Intergovernmental Coordination 755 5.43% 0.36 $66,528 7.03%
14 Communications & Outreach 705 5.07% 0.34 $53,147 5.62%
15 Building Administration 145 1.04% 0.07 $9,566 1.01%
20 Regional Transportation Plan 435 3.13% 0.21 $29,252 3.09%
23 CTSA Administration 630 4.53% 0.30 $41,642 4.40%
27 Airport Land Use Commission 465 3.35% 0.22 $30,864 3.26%
30 Congestion Mgmt Program 1643 11.82% 0.79 $90,352 9.55%
33 Bikeway Planning 65 0.47% 0.03 $4,120 0.44%
35 Capitol Corridor/Regional Rail 270 1.94% 0.13 $19,114 2.02%
40 Placer Parkway EIR 1815 13.06% 0.87 $121,887 12.88%
50 Project Programming 625 4.50% 0.30 $43,798 4.63%
55 Project Mgmt and Delivery 315 2.27% 0.15 $29,486 3.12%
60 Regional Funding Strategy 55 0.40% 0.03 $4,516 0.48%
61 Transit Consolidation Strategy 255 1.83% 0.12 $21,614 2.28%
73 HOT Lane Feasibility Study 187 1.35% 0.09 $15,018 1.59%
74 Fixed Route SRTP 140 1.01% 0.07 $8,953 0.95%
75 WP CTSA SRTP 70 0.50% 0.03 $4,688 0.50%
79 ITS 30 0.22% 0.01 $1,988 0.21%
80 Freeway Service Patrol 370 2.66% 0.18 $19,838 2.10%

100 SPRTA Administration 390 2.81% 0.19 $30,992 3.28%
Total 13900 100.0% 6.68 $945,969 100.0%
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